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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This is a bi-lateral modification.  The purposes of this modification are (i) to adjust the scope of work of contract DAAE07-02-C-

L059 to enable the Government to realign funds presently on the contract to allow the continued deployment and operation of the Mobile

Parts Hospital's RMS Lathe Module at Fort Arifjan Kuwait; and (ii) to partially exercise Option #4 in the contract in the amount of

2,077 hrs for two contractor employees to provide support of the Lathe Module while in Kuwait for a minimum of 60 and a maximum of

approximately 110 days. The contract is, accordingly, modified as follows:

a.  Section C, Scope of work, is changed as reflected on the attached Section C as follows: partial suspension or revision of the scope

of effort on paragraphs C.2.6 and C.5.

b.  Section B, deobligation under CLIN 0001AD of $380,000, with those funds being added to CLIN 0005AB, Additionally, paragraph B.5 of

the contract is updated as a result of the partial option exercise, which adds 2,077 hours of effort to CLIN 0005AB.

c.  Overtime at 1.5 times the basic rate of pay is authorized for paragraphs C.13 - C.14.1 of the scope of work of contract DAAE07-02-C-

L059. Total hours worked per these paragraphs (regular time plus overtime) are not to exceed 12 hours per day, 6 days per week per

person, for contractor employees deployed to Kuwait.

d.  The Government hereby authorizes a 15% Danger Pay Differential allowance for contractor employees deployed to Kuwait to execute the

effort covered by CLIN 0005AB. This allowance is subject to change based on State Department guidance.

e.  The Government hereby authorizes a 15% Post Differential Pay to contractor employees deployed to Kuwait to execute the effort

covered by CLIN 0005AB.  Note, however, that such post differential pay does not become due or payable to any contractor employee

deployed to Kuwait until such employee completes 42 consecutive days of service in Kuwait, during a time period in which the State

Department has authorized this post differential pay allowance. Once a contractor employee completes at least 42 consecutive days of

qualified service, this post differential pay allowance will be payable for that employee, retroactive to the first day of that

employee's service in Kuwait.  This allowance is subject to change based on State Department guidance.

f.  As the Government will be providing all subsistence to contractors, (i.e. housing , meals, etc.) a $3.50 day per diem rate only is

being authorized under this effort for contractor employees deployed to Kuwait to execute to the effort covered by CLIN 0005AB.

2.  The changes described in this modification P00011 have an effective date of 16 January 2004.  Any costs incurred by the contractor

on or after 16 January 2004 to execute the changes described herein are reimbursible to the same extent they would have been

reimbursible if incurred after the signature date of this modification.

3.  As a result of these changes the total obligated amount of contract DAAE07-02-C-L059 is neither increased nor decreased. Except as

provided herein, all contractual terms and conditions, as previously modified, remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 010 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AD        SERVICES LINE ITEM                                                                           $      4,590,050.00              __________________                                                                            __________________

              NOUN: MOBILE PARTS HOSPITAL

              PRON: E132C182EH    PRON AMD: 02    ACRN: AC

              AMS CD: 63300553911

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $     4,590,050.00

0005AB        SERVICES LINE ITEM                                                                           $        849,950.00              __________________                                                                            __________________

              NOUN: MOBILE PARTS HOSPITAL

              PRON: E132C182EH    PRON AMD: 02    ACRN: AC

              AMS CD: 63300553911

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            17-DEC-2003

                            $       849,950.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.1         Estimated Cost and Payment            __________________________

B.1.1       The estimated cost for performance of the work required under this contract is $10,966,817 which shall constitute the

estimated cost for the purpose of the Contract Clause hereof entitled LIMITATION OF FUNDS.

B.1.2       The contractor will be paid for the fixed fee stated in Section B opposite CLIN 0001 for the performance of work under the

contract and in accordance with the terms of the Contract Clause entitled FIXED FEE, (Mar 1997), FAR 52.216-8. The fixed fee together

with the reimbursement of cost shall constitute full and complete consideration for the contractor's service in connection with the work

required and performed under this contract.

B.1.3       Allowable cost shall be determined, and payment thereof shall be provided, in accordance with the Contract Clause hereof

entitled ALLOWABLE COST AND PAYMENT.

B.2         Payment            _______

            The contractor may submit public vouchers bi-monthly for payment under this contract. The fee will be payable at the time of

reimbursement of cost at the same rate to such cost as the total fee of this contract bears to the total estimated cost thereof, subject

to any withholding pursuant to provisions of this contract. The Paying Office shall disburse funds in accordance with the paragraph G.3

of this contract entitled "Special Instructions - Pay Oldest Money First (MAR2000)".

B.3         Funding            _______

B.3.1       The Government shall provide funds under this contract covering the estimated cost hereof on an incremental basis as

provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION OF FUNDS. It is estimated that

the incremental amounts are sufficient for the performance of work in each of cited periods. The Government may, at its discretion,

obligate such funds on an incremental basis within each fiscal year. The contractor shall so plan and execute the work required by this

contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the contractor has reason to believe

that the funds obligated to this contract for any fiscal year are either insufficient or excessive for the performance of work required

in that fiscal year, the Government shall be so notified.

B.3.2       Funding Schedule            ________________

                   Performance Period                     Amount                   __________________                     ______

            FY02 - Award through Dec 02                $ 4,645,996.00

            FY03 - Jan 03 through Completion           $ 6,320,821.00

B.4         Funds Obligated.  The amount of funds currently obligated to this contract is $ 10,645,996.00.            _______________

B.5         OPTION- As per paragraph H.22, the Government shall have the option to utilize the hours of this option up to a maximum of            ______

10,000 hours and may exercise this option in more than one increment. If exercised, any resultant CLIN or subCLIN shall be awarded on a

cost plus fixed fee basis using the labor categories and costs per program year on the chart located as Attachment 1 of this contract.

B.5.1  Available Hours:  5353

B.5.2  Estimated Costs:  $   904,603

B.5.3  Maximum Fixed Fee:$    74,647

B.5.4  Total Costs:      $   979,250

                                               *** END OF NARRATIVE B 004 ***
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

MOBILE PARTS HOSPITAL

C.2.6 Second 12-months: Install MAZAK 300, Cincinnati, and Vibratory machines set forth in the plan and validate the agile

cell design by using the agile cell to manufacture parts identified by the Government.  The contractor shall provide the engineering and

manufacturing data in the MPH format and database.

C.5    The contractor shall rework / update the previously published video showcasing the technologies contained in the prototype

modules.  Copies of the video shall be delivered in CD and DVD formats.

                                               *** END OF NARRATIVE C 005 ***
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PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AD  E132C182EH             AC       2        $       4,970,050.00  $        -380,000.00            $       4,590,050.00

        63300553911                   32C182

0005AB  E132C182EH             AC       2        $         469,950.00  $         380,000.00            $         849,950.00

        63300553911                   32C182

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   32040000036D7675P633005255Y  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      10,745,943.00              $               0.00              $      10,745,943.00
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